

Project Name : Tolksyn

Project start: Tue, 3/2/2026

Project End: Sun, 6/7/2026

Display Week: 1 (Don't change this)

TASK	PROGRESS	START	END
Software			
Sprint 1 (Plan/Analysis)	0%	03/02/2026	16/02/2026
Sprint 2 (Design)	0%	17/02/2026	02/03/2026
Sprint 3 (Implement)	0%	03/03/2026	16/03/2026
Sprint 4 (Implement)	0%	17/03/2026	30/03/2026
Sprint 5 (Integrate)	0%	31/03/2026	13/04/2026
Sprint 6 (Test)	0%	14/04/2026	27/04/2026
Sprint 7 (Hardening)	0%	28/04/2026	11/05/2026
Sprint 8 (Acceptance)	0%	12/05/2026	25/05/2026
Insert new rows ABOVE this one (Don't delete this row)			

[How to Use the Simple Gantt Chart](#)

